ROADMAP

Phase 1: Initial Development (April, 2025)

- Research and concept validation
- Team formation
- Development of smart contract and tokenomics

Phase 2: Launch Preparation (April, 2025)

- Website and whitepaper release
- Build and grow community channels
- Strategic partnership discussions

Phase 3: Token Launch (April, 2025)

- Whitelist registration
- Conduct token pre-sale
- Public token launch on exchanges

Phase 4: Platform Development (May, 2025)

- Initial release of research funding platform
- Onboard first wave of researchers

Phase 5: Expansion (September, 2025)

- Develop partnerships with academic institutions
- Implement additional platform features
- Expand marketing efforts in Central Asia and globally

Phase 6: Full Operation (December, 2025)

- Full-scale platform operation
- Continuous feedback and platform improvement
- Explore opportunities for additional utility and token use cases